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DEPAi.TMENT OF TRANSPCKRTAT
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-441(28) Rabun County OFFICE  preconstruction
P.I. No. 122090

DATE FEbruary 4, 1992
c. %ayne éutto, Assistant Director of Preconstruction

SEE DISTRIBUTION

PROJECT CONCEPT REPORT APPROVAL - US 441/IMPROVEMENTS

Attached for yourhfiles is the approval for subject project.
CWH/se

Attachment

DISTRIBUTION:

John Lively

Robert E. Humphrey
David Studstill
Herman Griffin
Roland Hinners
Darrell Elwell
Winn Guthrie

Kirby Hamil

Hugh Tyner
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DEPA..TMENT OF TRANSPU_RTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESFPONDENCE

EDS-441(28) Rabun County orrice Preconstruction
P.I. No., 122090

DATE January 29, 1992
B
Hoyt] ¥{l Lively, Director of Preconstruction

Wayne Shackelford, Commissioner

US 441/IMPROVEMENTS - PROJECT CONCEPT REPORT

This project is the widening of a 7.4 mile section of SR 15/U$ 441 to
provide a multilane facility from the Clayton North City Limits northerly
to the North Carolina State Line. The existing road has variable typical
sections with 3 lanes rural; &4 lanes urban; 4 lanes rural; 5 lanes rural
(under construction); back to 4 lanes urban and 3 lane rural with limits
of each section described in the concept report., Posted speeds are 55
MPH outside Clayton, Mountain City and Dillard and 45 MPH inside the above
cities. The bridge at Little Tennessee River is being constructed to

a curb-to-curb width of 82' to accommodate a 5 lane rural section now
under construction under Project MAFR-055-2(26), There is also a bridge
at Betty Creek in Dillard with dimensions of 52'x120' with a sufficiency
rating of 74.2. Base year and design year traffic is 9,200 - 18,500 VPD
(1996) and 14,800 - 30,000 VPD (2016).

The proposed project will widen the existing road, including the 5 lane

now under construction, to have 4-12' lanes (2 each direction) with a

20" raised median. A rural section will be used with 10' shoulders (&'
paved) from Clayton N. City Limits to Mountain City 8. City Limits; from

.6 mile inside Mountain City N. City Limits to Dillard 8. City Limits

and from Dillard N. City Limits to the end of project at the North Carolina
State Line. An urban section will be used through Mountain City and Dillard,
Widening will be symmetrical and non-symmetrical appropriately to minimize
property impacts. Although the concept report proposed an 88' c. to c.

bridge at Little Tennessee River, the 82' c. to c¢. width now under construction

will be retained with a design variance being required. The bridge at
Betty Creek will be widened to 88' ¢. to ¢. to accommodate the rural
section as described above. From beginning of project to Mountain City
N. City Limits, and thru Dillard, the design speed will be 45 MPH with
the remaining portion of the project having a 55 MPH design speed. Traffic
will be maintained on existing road during comstruction. Environmental
considerations are: (1) displacement of 4 residences and 9 businesses;
(2) COE 404 with 3.0(£) acres of wetlands; (3) eight possible UST sites;
(4) a public hearing will be held. An alternate was considered using

a flush median but was eliminated due to design year high volume traffic
of 30,000 VPD.



Wayne Shackelford
Page 2
January 29, 1992

EDS-441(28) Rabun County

The estimated cost of the project is:

PROPOSED APPROVED PROG. DATE
Constr{Infl&E/C) $10,851,000 56,169,000 11/94
Right-of-way 5 3,236,000 51,112,000
Utilities LGPA* LGPA*

*LGPA on hold for construction

I recommend that we approve this project concept report for implementation
and proceed to a public hearing.

HJIL/WLP/se

Attachment C:iif’ ,
CONCUR : - [r é&,@zs

G. C. Lewis, State Highway Engineer

APPROVED:

o L A
Wayne Sh
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DEPARTMENT OF TRANSPORTATION R
STATE OF GEORGIA wCEen

AN 2 3 1992

INTERDEPARTMENT CORRESPONDENCE

EDS-441 (28)  Rabun County oFrFicE  Atlanta, Georgia
P.I. No. 122080
US 441/SR 15 Improvements 7.4 Miles DATE January 23, 1992

Robert E. Humphrey, Project Review Engineer FREE?LLfﬁx\,

Hoyt J. tively, Jr., Director of Preconstruction

PROJECT CONCEPT REPORT

We have reviewed the attached Concept Report for this Major project.
We have received signed cover sheets from the following offices:
Bridge Design
District Engineer
This report is satisfactory for approval.

The estimated costs of this project are as follows:

Construction $8,968,000
Inflation (5% per year) x 2 yrs. 896,800
E & C {(10%) 986,480
Preliminary Engineering (5%) 448,400
Right of Way 3,236,000
Utilittes LGPA

BOM/ jmf

Attachments

o David Studstill
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-441 (28)
Rabun County
P.1. No. 122090

OFFICE Atlanta, Ca.

DATE

January 27, 1992

(ﬁqgﬁH Colvin, P.E., State Traffic & Safety Engineer
’4

Robert E. Humphrey, P.E., Project Review Engineer

Project Concept Report Review

We have reviewed the concept report on the above project for the proposed
widening of S.R. 15/U.S5. 441 from Clayton to the North Carolina state line.

The existing three and four lane sections will be widened to four lanes with
a 20 ft. raised median. We believe thig concept will

improve
operational capacity along this roadway.

safety and
In addressing the proposal to lower
the existing speed limit between Clayton and Mountain City from 55 MPH. to
45 MPH.,

we believe the low accident rates in this area would not indicate
a need for lowering: the speed limit. We, therefore,

recommend reguesting
a design variance for the areas that are below a 55 MPH.

speed design rather
than the reduction in the speed limit for this entire section of roadway.

With this, we find this report satisfactory for approval.

RC:CKE: lw
Attachment (signature page)

cc: David Studstill; Hugh Tyner; Wendell Hester
STUDSTRL ‘_.%
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{_/,,w/ DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

EDS-441 (28}  Rabun County oFrFice Atlanta, Georgia
p.I. No. 122090
US 441/SR 15 Improvements 7.4 Miles DATE January 23, 1992

Robert E. Humphrey, Project Review Engineer FRE§1lL§»\,

Hoyt J. Lively, Jr., Director of Preconstruction

PROJECT CONCEPT REPORT

We have reviewed the attached Concept Report for this Major project.
We have received signed cover sheets from the following offices:
Bridge Design
District Engineer
This report is satisfactory for approval.

The estimated costs of this project are as follows:

Construction $8,968,000
Inflation {5% per year) x 2 yrs. 896,800
E & C (10%) 986,480
Preliminary Engineering {5%) 448,400
Right of Way 3,236,000
UtiTities
BDM/ jmf
Attachments
STUDSTILL
c: David Studstill BROWH
BOTTIN
BOWIN
DURAGAT
j | Homes
KIRK
RUGHES
SChRRCRDUG
.4 SCRTL
WiLSON
CoWART
LA8 FilE
¢
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DEPA.<TMENT OF TRANSPURTATION
STATE OF GEORGIA

&
1o
INTERDEPARTMENT CORRESPONDENCE \2
\: V&
EDS 441 {28}, Rabun County OFFICE GaiHESViffé"f\i’g?la;;55‘-«/'33"/"

P.l. No. 122090 MeEAsA
DATE January 15, 1992

Hugh L. Tyner, P.E., District Engineer

Robert Humphrey, Project Review Engineer, Atlanta @é_ﬁ&ﬁff(’,
S
'JC?}P ? x5
Concept Report - US 441 Improvements in Rabun County \‘ ' ‘%v
~ 1‘;.;'! '

This is to advise this office has reviewed the proposed concept report
to widen US 441/SR 15 from the Clayton North City Limits to the North
Carolina State Line to a 4-lane divided roadway with a 20' raised median.
The proposed widening to meet a 45 mile per hour speed design and will
shift from side to side to minimize right of way and construction costs.

With the exception of the symmetrical widening through Dillard, this

office concurs’in this concept. A symmetrical widening through Dillard

will have severe impacts on the entire business section. Although less
severe, this will also be the situation in widening through Mountain City.
You might want to do a feasibility study considering right of way cost and
construction cost to determine the most cost-effective method (left side,
right side, symmetrical widening) to widen through both cities. Otherwise,
we recommend this report for approval.

HLT:jm
Attachment
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Number:
umber

Federal Route Number

OFFICE OF ENVIRONMENT/LOCATION
County:

P.I.
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State Route N

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

OFFICE OF ENVIRONMENT /LOCATION
ATLANTA, GEORGIA

EDS-441(28)

/L//é%{/?/

U.S. 441 IMPROVEMENTS

. S8EE GRAPHIC .
scale: LoasE data : NOV. 81

county © RABUN

RECOMMENDATION FOR APPROVAL

DATE

STATE ROAD AND ATIRPORT DESIGN ENGINEER

STATE TRAFFIC AND SAFETY ENGINEER

DATE

DATE

STATE BRIDGE DESIGN ENGINEER

DATE
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DISTRICT ENGINEEK/GAINESVILLE
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/5-52

DATE
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FROM

TO

SUBJECT

DEPARTMENT OF TRANSPORTAT!Q"
STATE OF GEORGIA !_(,__-;{;

INTERDEPARTMENT CORRESPONDENCE

EDS-441(28) RABUN OFFICE Atlanta,\éﬁ"ili
DATE Januaryi3d, 1982
Paul V., Liles, Jr., State Bridge Engineer

Robert Humphrey, Project Review Engineer, Engineering Services

CONCEPT REPORT

The attached concept report covers US 441 from the City of Clavton to
the North Caroclina State line, It also mentions that the existing
bridge over the Little Tennessee River is currently 64 ft. wide and is
to be widened to 88 ft. Please note that we currently have a project
under construction in the area of the Little Tennessee River that was
let in October, 1990, This earlier project is part of the EDS system
and is in the process of widening the bridge to 82 ft. Please resolve
this discrepancy.

PVL: jym

attachments



.. DEPARTMENT OF TRANSPORTATION... . .. . .. ..
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE EDS-441(28), Rabun County OFFICE Environment/Location
DATE  Daicradpiicttrrulind:

FROM David E: Studstill, P.E., State Envircnmental /Location Engineer

TO Robert Humphrey, Project Review Engineer

SUBJECT Concept Report - U.S. 441 Improvements in Rabun County

In accordance with the Plan Development Process, the concept report for the
above project is attached for your review and processing.

DES/KET
Attachment

ce: C. Wayne Hutto
Reland Hinners
Ronald Colvin
Paul Liles
Hugh Tyner/Gainesville Distrtict
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EDS-441(28), RABUN COUNTY
U.S. 441 IMPROVEMENTS
PROJECT DESCRIPTION

Project EDS-441(28), Rabun County is proposed to improve U.S. 441/5.R. 15,
from C.S. 500/Clayburn Rd., just inside the Clayton north city limits,
northward to the North Carolina state line. U.S. 441 is planned to be
widened to have four lanes with a 20 ft. raised median throughout the
limits of the project. From the beginning of the project to a point,
approximately 0.5 mile north of Clayton, U.S. 441 would be widened on the
east side with open ditch drainage on a minimum R/W of 130 feet. At that
point, the widening would shift and U.S. 441 would be widened on the west
side to the south city limits of Mountain City. From the city limits to
Johnson Ave., northward approximately one mile, the widening would shift
back to the east side with curb and gutter on a minimum R/W of 95 ft. At
Johnson Ave., the proposed widening would become symmetrical with open
ditch drainage on a minimum R/V of 134 ft., northward to the south city
limits of Dillard. From that point to C.R. 6/Greenwood Rd., U.S. 441
would be widened symmetrically with curb and gutter on a minimum R/V of
100 ft., then shift to west side widening with open ditches on 144 ft.

minimum R/W to the end of the project.

The speed limit inside the city limits of Clayton, Mountain City, and
Dillard is posted at 45 MPH. However, the section of roadway between
Clayton and Mountain City has a posted speed limit of 55 MPH with a
vertical and horizontal alignment that is substandard for a 55 MPH speed
design. Tt is recommended that the design speed between the two towns be
45 MPH in order to retain the existing pavement. This will require
reducing the speed limit for the 1.1 mile section from 55 MPH to 45 MPH.
The proposed speed design for this project would then be 43 MPH inside the
cities of Clayton, Mountain City, and Dillard and 55 MPH outside those
cities, except for the 1.1 mile stretch between Clayton and Mountain City
vhere the proposed speed design is 45 MPH. Access would be by permit.

The total length of this project is 7.4 miles.



7 Cemetery
. "F
%

i . ) \ ) £y -~

LESTEA
- NI Vi

B e
JSCALY

KMOB

\/\Nuley Thope!

Lemerery '." -

DG;M//

\\.
wolt Fore \. s
Chure g, X

LOOKSUY m

” s, Toyiors g
wOLS wlsy ¥ 4 0P arbis, xnoet
Sytvontore g M. T e

"

RAVEN KNOB

; it e
s g
;o o & . BLACK ROCK MTN.
ACK CoRE WIN STATE PARK

g

1B FalE o

BT 5
¢ LUOKD BALD

e b

BEGIN PROJECT

SCALE IN WMILES
0 t
e ——  ap®

B G Come PiNNACL

g
LN
i

'gTEELl

HNOP

DEPARTMENT OF TRANSPORTATION

\._ i Forrview
) L chorch : STATE OF GEORGIA
g " e OFFICE OF ENVIRONMENT /LOCATION
T e bae aceens T BEC ATLANTA. GEORG'A

T POP13B%
ELEY 1%t5

EDS-441(28)

U.S. 441 IMPROVEMENTS

. SEE GRAPHIC .
scale: daAIF date: NOV. 81

county : RABUN




PROJECT CONCEPT REPORT

DATE: DECEMBER 03, 1991
PROJECT NUMBER: EDS-441(28) COUNTY: RABUN
PROJECT NAME: U.S. 441 TIMPROVEMENTS
P.I. NUMBER: 122090 U.S. ROUTE NO: 441 STATE ROUTE NO: 15
LOCATION

FROM C.S. 500/CLAYBURN RD., JUST INSIDE THE NORTH CITY LIMITS OF CLAYTON, NORTHWARD TO

THE NORTH CAROLINA STATE LINE. LENGTH = 7.4 MILES
TRAFFIC
CURRENT PROJECTED
YEAR AADT YEAR AADT
1996 9200 - 18,500 2016 14,800 - 30,000
PDP CLASSIFICATION FUNCTIONAL CLASSIFICATION
MAJOR; CONSTRUCTION ALONG EXISTING ROADWAY RURAL AND URBAN ARTERIAL

EXISTING TYPICAL SECTION

[1]FROM CLAYTON TO MIN. CITY: 3 LANES W/OPEN DITCHES AND VARIABLE 4’-8' GRASSED SHOULDERS

ON VARIABLE 105’ - 270‘ R/W; [2]FROM THE SOUTH CITY LIMITS OF MTN. CITY TO JOHNSON AVE.,

APPROX. 0.6 MI. INSIDE THE NORTH CITY LIMITS OF MTIN. CITY: 4 LANES W/CURB & GUTTER ON 70’

R/W; [3]FROM JOHNSON AVE. TO THE CITY OF DILLARD: 4 LANES W/OPEN DITCHES AND VARIABLE 4'-

8’ GRASSED SHOULDERS ON VARIABLE 124’-175' R/W; APPROX. 40% OF THIS SECTION IS CURRENTLY

UNDER CONSTRU&TION TO BE WIDENED TO 5 LANES VITH OPEN DITCHES, WITHIN THE EXISTING R/W;

[4]FROM THE SOUTH CITY LIMITS OF DILLARD TO C.R. 6/GREENWOOD RD.: 4 LANES W/CURB & GUTTER

ON 80’ R/W; [5]FROM C.R. 6/GREENW0OOD RD. TO THE NORTH CAROLINA STATE LINE: 3 LANES W/OPEN

DITCHES AND VARIABLE 4/-8' GRASSED SHOULDERS ON VARIABLE 112/-1453' R/W.

POSTED SPEED MAX EXIST DEGREE OF CURVE  MAX EXIST GRADE
55 MPH(OUTSIDE CLAYTON, MTN. CTY., DILLARD) 7°00' 5.7%
45 MPH (INSIDE CLAYTON, MTN. CTY.,, DILLARD) 4°007 5.7%

PAGE 1 OF 3



PROJECT CONCEPT REPORT

PROJECT NUMBER: EDS-441(28), RABUN COUNTY

EXISTING MAJOR STRUCTURES

P. RTG. 5. RTG FEATURES INTERSECTED LENGTH  HORIZ. CLRNCE
00000 79.6 LITTLE TENNESSEE RIVER 92.0 64.0'
01516 74.2 BETTY CREEK 120.0’ 51.7°

PROJECT NEED: U.S. 441 IS THE PRIMARY NORTH-SQUTH CORRIDOR IN NORTHEAST GEQRGIA AND IT

IS A MAJOR TOURIST ROUTE THROUGH THE GREAT SMOKEY AND BLUE RIDGE MOUNTAINS., THE PROPOSED

VIDENING AND CONSTRUCTION OF A MEDIAN WOULD ELIMINATE CONGESTION AND ENHANCE THE TRAFFIC

FLOW, WHILE IMPROVING THE OPERATIONAL CHARACTERISTICS AND SAFETY ALONG U.S. 441,

PROPOSED TYPICAL SECTION

(1) 4 LANES WITH A 20 FT. RAISED MEDIAN AND OPEN DITCH DRAINAGE ON A MINIMUM R/W THAT

WOULD VARY FROM 134 FT, T0 150 FT.: FROM CLAYTON TO THE MIN., CITY S. CITY LIMITS; FROM

JOHNSON AVE., APPROX. 0.6 MI. INSIDE THE MTN., CITY N. CITY LIMITS, TQO THE DILLARD S. CITY

LIMITS; FROM C.R. 6/GREENWOOD RD., APPROX. 0.5 MI. INSIPE THE DILLARD N. CITY LIMITS, TO

THE N.C. STATE LINE. (2) 4 LANES WITH A 20 FT. RAISED MEDIAN AND CURB & GUTTER ON A

MINIMUM R/W THAT WOULD VARY FROM 95 FT., TO 100 FT.: FROM THE MTN, CITY S. CITY LIMITS TO

JOHNSON AVE.; FROM THE DILLARD $. CITY LIMITS TO C.R. &/GREENWOOD RD.

DESIGN SPEED MAX. CURVE MAX. GRADE
45 MPH: FROM CLAYTON TC THE NORTH ALLOWABLE: 9° 30’ ALLOWABLE: 6.5%
CITY LIMITS OF MTN. CITY AND THROUGH PROPOSED: 7° 00’ PROPOSED: 5.7%
THE TOWN OF DILLARD.,
55 MPH: FROM THE MTIN. CTY. N. CITY ALLOVABLE: 6° 00’ ALLOWABLE: 4.3%
LIMITS TO THE DILLARD 5. CITY LIMITS PROPOSED: 4° 00’ PROPOSED: 3.5%

AND FROM THE DILLARD N, CITY LIMITS
TO THE N.C. STATE LINE.

MAJOR STRUCTURES: (1) WIDEN THE EXISTING BRIDGE OVER LITTLE TENNESSEE RIVER; (2) WIDEN

THE EXISTING BRIDGE OVER BETTY CREEK. FEACH STRUCTURE IS PROPOSED TO HAVE A HORIZONTAL

CLEARANCE (FACE OF BARRIER TO FACE OF BARRIER) OF 88.0'.

TYPE ACCESS: BY PERMIT ALONG EXISTING ROADWAY

TRAFFIC CONTROL DURING CONSTRUCTION: TRAFFIC WOULD BE MAINTAINED ON EXISTING ROADS.

PAGE 2 OF 3



PROJECT CONCEPT REPORT

PROJECT NUMBER: EDS-441(28), RABUN COUNTY

ESTIMATED COST:

CONSTRUCTION: § 8,968,000 RIGHT--OF-WAY: $ 3,236,000

E&C (10%): 897,000 ACQUIRED BY: GA D.O.T.
INFLATION: 1,009,000 UTILITIES: LGPA TO BE REQUESTED
2 YEARS AT 5% PER YEAR ADJUSTED BY: NOT KNOWN AT THIS TIME

TOTAL CONST. COST: S 10,874,000

DISPLACEMENTS: 9-BUSINESSES, 4-RESIDENCES

LEVEL OF ENVIRONMENTAL ANALYSIS: ENVIRONMENTAL ASSESSMENT

LEVEL OF PUBLIC INVOLVEMENT: PUBLIC HEARING

TIME SAVING PROCEDURES APPROPRIATE: NO

DESIGN VARTATIONS REQUIRED: SINCE THE SPEED LIMIT IS POSTED AS 45 MPH IN THE TOWNS OF

CLAYTON AND MTN. CITY, IT IS RECOMMENDED THAT THE POSTED SPEED LIMIT BETWEEN CLAYTON AND

MTN. CITY BE LOWERED FROM 55 MPH TO 45 MPH IN ORDER TO RETAIN THE EXISTING VERTICAL AND

HORIZONTAL ALIGNMENT OF THAT 1.1 MILE STRETCH OF ROADVAY.

OTHER PROJECTS IN AREA: EDS-441(27), RABUN COUNTY; FR-055-2(26), RABUN COUNTY;

PPL-15(151), RABUN COUNTY; R-2103, MACON COUNTY, NORTH CARQLINA

CONCEPT TEAM MEETING DATE: OCTOBER 1, 1991

PERMITS REQUIRED: COE 404; APPROX. 3.0 ACRES OF WETLANDS

UNDERGROUND STORAGE TANKS: THERE ARE 8 POSSIBLE U.S.T. SITES LOCATED ALONG THIS PROJECT

HAZARDOUS WASTE SITES: NONE KNOWN AT THIS TIME

OTHER ALTERNATES CONSIDERED: A FLUSH MEDIAN TYPICAL WAS STUDIED, BUT RULED OUT BECAUSE

PROJECTED TRAFFIC VOLUMES OVER 20,000 ADT.

COMMENTS:

FOR A DETAILED PROJECT DESCRIPTION, SEE ATTACHED PROJECT DESCRIPTION.

ATTACHMENTS: TYPICAL SECTIONS

COST ESTIMATE

CONCEPT TEAM MEETING MINUTES

PAGE 3 OF 3
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PRELIMINARY COST ESTIMATE

DATE NOVEMBER 22, 1991

PROJECT NO. EDS-441(28), RABUN

P.I. NO. 122090

PROJECT DESCRIPTION U.S. 441 IMPROVEMENTS: FROM CLAYTON TO THE N.C. STATE LINE IN RABUN COUNTY.

TOTAL LENGTH - 7.4 MILES

PROPOSED CONCEPT 4 LANES W/20 FT. RAISED MEDIAN; URBAN AND RURAL TYPICAL SECTIONS

EXTISTING ROADWAY (IF APPLICABLE) VARTES FROM 3 LNS. RURAL TO 5 LNS. URBAN AND RURAL

TRAFFIC: EXISTING 1996 ADT VARIES 9200 - 18,500 DESIGN 2016 ADT VARIES 14,800 - 30,000
{ ) PROGRAMMING PROCESS (X) CONCEPT DEVELOPMENT ( ) DURING PROJECT DEVELOPMENT
PROJECT COSTS

A. RIGHT OF WAY

1. PROPERTY (LAND AND EASEMENTS) 8 660,000
2. DISPLACEMENTS $ 1,200,000
4 - RESIDENCES; 9 - BUSINESSES
3. OTHER COSTS $ 1,376,000
SUBTOTAL $ 3,236,000
B. RETMBURSABLE UTILITIES
1. RAILROAD 3
2. TRANSMISSION LINES 5
3.  SERVICES S
LGPA TO BE
SUBTOTAL $ REQUESTED
C. MAJOR STRUCTURES
1. VALLS S
2. BRIDGE STREAM CROSSINGS $ 555,000
WVIDEN BRIDGES OVER LITTLE TENNESSEE RIVER AND BETTY CREEK
3. BRIDGE OVER/UNDERPASS $ .
4. BOX CULVERTS S
SUBTOTAL 8§ 555,000
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GRADING AND DRATNAGE

1. EARTHWORK ) 637,000
261,000 CY U.E.; 29,000 CY ROCK
7. DRAINAGE
a. CROSS DRAIN PIPES (EXCL. BOX CULVERTS) 8
THIS ITEM IS INCLUDED IN LONGITUDINAL SYSTEM
b. CURB AND GUTTER 8 758,000
c. LONGITUDINAL SYSTEM (INCL. CATCH BASINS) $ 406,000
SUBTOTAL $ 1,801,000
BASE AND PAVING
1. AGGREGATE BASE g 782,000
74,273 T - 10.00 IN.
7. ASPHALT PAVING $ 3,081,000
110,840 T - 1.50 IN. "E"; 2,50 IN. "B"; 8,00 IN. ASPHALTIC CONCRETE BASE
3. CONCRETE PAVING g 611,000
2386 CY — MEDIAN PAVEMENT OVER 1.22 MI. OF EXISTING 5 LANES
4. OTHER S 384,000
SUBTOTAL $ 4,858,000
LUMP ITEMS
1. TRAFFIC CONTROL $ 192,000
7. CLEARING AND GRUBBING S 488,000
103 ACRES
3. LANDSCAPING g 161,000
4. EROSION CONTROL $ 190,000
5. DETOURS (INCL. TEMP. BRIDGES) $
SUBTOTAL $ 1,031,000
MISCELLANEOUS
1. LIGHTING S
7. SIGNING ~ STRIPING $ 259,000
3. GUARDRAIL s 57,000
4. OTHER 3 407,000
SUBTOTAL $ 723,000
SPECTAL FEATURES
S -0 -
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ESTIMATE SUMMARY

RIGHT OF WAY $

3,236,000

REIMBURSABLE UTILITIES S

CONSTRUCTION COST SUMMARY

(LGPA TO BE REQUESTED)

(2 YEARS)

MAJOR STRUCTURES $ 555,000
GRADING AND DRATNAGE 1,801,000
BASE AND PAVING $ 4,858,000
LUMP ITEMS $ 1,031,000
MISCELLANEOUS $ 723,000
SPECIAL FEATURES $ -0 -
SUBTOTAL CONSTRUCTION COST $ 8,968,000
E & C (10%) $ 897,000
INFLATION (5% PER YEAR) $ 1,009,000
TOTAL CONSTRUCTION COST $ 10,874,000

GRAND TOTAL PROJECT COST

S 14,110,000
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CONCEPT TEAM MEETING MINUTES - U.S. 441/S.R. 15 Improvements

A concept team meeting for the proposed U.S. 441 Improvement project, from
the city of Clayton to the North Carclina state line, was held Octcber 1,
1981 at the aerial lab conference room. Those in  atterdance were as
follows: N.C. York, City of Clayton; C.R. Pennington, Mayor of Dillard;
Sue B. Pennington, City of Dillard; Richard Godfrey, Johnny B. Ramey and
Jim Bleckley of the Rabun County Board of Commissioners; Lyn Cash, Georgia
Power Company; Richard Marchman, Rabun Cablevision; John Bishop and Jim
Graybeal of Road Design; Ken Bstes, Traffic & Safety; Guy Gaskin,
Planning; Robert Sammons, Right-of-Way: Charles Whitworth of the
Gainesville District Office; Jerry Hobbs, Bascombe Hughes, Harvey Keepler,
Jack Burnside and myself of Environment/Location.

Project EDS-441{(28), Rabun County is proposed to improve U.S. 441/S.R. 15,
from C.S. 500/Clayburn Rd., just inside the Clayton north city limits,
northward to the North Carolina state line. U.S. 441 1is planned to be
widened to have four lanes with a 20 ft. raised median throughout the
limits of the project. From the beginning of the project to the south
city limits of Mountain City, U.S. 441 would be widened on the west side
with open ditch drainage on a minimum R/W of 150 feet. At that point, the
widening would shift and U.S. 441 would be widened on the east side with
curb and gutter on a minimum R/MW of 95 ft. to Johnscn Ave., approximately
0.6 miles inside the north city limits of Mountain City. At Jchnson Ave.,
the proposed widening would become symmetrical with open ditch drainage on
a minimum R/W of 134 ft. to the south city limits of Dillard. From that
point  to C.R. 6/Greermood RdA., U.S. 441 would be widened symmetrically
with curb and gutter on a minimum R/W of 100 ft., then shift to west side
widening with open ditches on 144 ft. minimum R/W to the end of the
project.

The speed limit inside the city limits of Clayton, Mountain City, and
Dillard is posted at 45 MPH. However, the section of roadway between
Clayton and Mountain City has a posted speed limit of 55 MPH with a
vertical and horizontal alignment that is substandard for a 55 MPH speed
design. Since this section is only 1.1 miles long, it is recommended that
the posted speed limit between the two towns is decreased to 45 MPH to
retain the existing pavement., Therefore, the speed design for this
project is 45 MPH inside the cities of Clayton, Mcuntain City, and Dillard
and 55 MPH cutside those cities, except for the 1.1 mile stretch between
Clayton and Mountain City where the speed design is 45 MPH. Access would

be by permit. The total length of this project is 7.4 miles.
‘ (Cont'd)
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The project was reviewed and the following comments and recommendations
wvere made:

Local Officials

A. Through the town of Dillard, look at one side widening instead of
symmetrical widening.

B. Because Mountain City and Dillard are tourist towns, a flush
median is preferred over a raised median through those towns.

C. Additional median crossovers are needed at C.R. 2/John Beck
Docking Rd. (a lot of traffic to and from the Haynes Mfg. Co.),
and in front of the meat packing company, approximately 0.23 miles
north of C.R. 2.

Road Design

A. If project becomes federal-aid, there could be problems with the
curb and gutter in the median.

B. Research and analyze accident data for the last 3 years to
determine if a flush median could possibly be used through
Mountain City and Dillard.

Utilities

A. Widening on the east side of U.S. 441 through Mountain City and
Dillard, as proposed, would have the least impact on existing
utilities.

B. The City of Clayton is replacing a wvater line from John Beck
Docking Rd. northward approximately 1400 ft. If it is placed on
the west side of U.S. 441, outside the existing R/W, relocation
should not be required when the road is widened.

Gainesville District

A. Because of the amount of cut that would be necessary on the vest
side, look at widening on the east side at the beginning of the

project.

B. There is already a bi-state agreement with North Carolina, which
has a project in their program to improve U.S. 441, northward from
the Georgia state line.

Schedule

A. Due -to all the new construction along U.S. 441, in this area,
mapping photography for this project will be flown again this
winter.
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